SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4141PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 397 Const Calendar Day: 435 Date: 13-Aug-2013 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Soheilifard, Saman Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:15am  06:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM
Precipitation none Condition Clear & Sunny

Working Day If no, explain:

Diary: Dispute
Work description.

Tuesday, August 13, 2013 =
The 9:00 weekly meeting that lasted until 10:45 and attended by ABF, CT, designers, Conoco, and other
municipalities;

A field meeting with AT&T that was supposed to start at 13:45 did not begin until 14:00 had many
attendants in regards to the switching of the transferring from the existing lines to updated ones feeding the
maintenance yard and the new IERBYS building. For more information, please refer to reports by Trinh
or/and Tom Shimada; Brian Peterson stated that ABF would pay for 8 new voice and data lines if CT
cannot front the funds;

At 15:00, grout was delivered to the site. | took 2 pairs of samples: a 14-day & a 28-day.
Slump = 9in.; Temp. = 79F; Ambient = 75F; The QC took samples as well.

The pour was complete at 15:28 and the CMU walls poured were as follow:

The full height of the 12" T6 wall; the full height of the short TD wall; the full height of the T5 wall; % of wall
T6;

Walls not poured at this time are: T7 & T8 + a section of the TF wall that is confined by walls T8 & T4;
Today all MCU walls east of the T4 wall were constructed to the height of 7 courses. In addition, the last
CMU wall to be constructed, TG, was erected to the height of 7 courses extending beyond the T4 wall and

all the way to the T2 wall; 2 courses constructed for wall T2 and one course for the CMU wall T1;

The second load of grout delivered to the job site at 16:03 with which walls T6, T8, TF, and T7 were
completed in succession and finished off with the pouring of 6’ by16" of the TG wall;

Pour ended at 16:30 and the re-vibration started at 16:35 with the TG wall;

04-0120F4 Bid Iltem: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
CERTIFIED COATINGS COMPANY

CCO-298 Bid Iltem: 001 0-RHB-EFA.298 IERBYS Rehabilitation
CERTIFIED COATINGS COMPANY
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name: Soheilifard, Saman

Diary #: 397

Date: 13-Aug-2013  Tuesday

CONCO PUMPING

CCO-298 Bid Item: 001 0-RHB-EFA.298 IERBYS Rehabilitation

R. Mezza Masonry

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute

Contractor: R. Mezza Masonry

Cement Mason Huddie Gilberto Robles 8.00 2.00 0.00  10.00 []
Cement Mason Huddie Juan Gyrrola 8.00 2.00 0.00  10.00 []
Cement Mason Mason Clint Dossa 8.00 2.00 0.00  10.00 []
Cement Mason mason Greg Harriss 8.00 2.00 0.00  10.00 ]
Cement Mason mason Robert Kirk 8.00 2.00 0.00  10.00 []
Cement Mason super Bob Mezza 8.00 2.00 0.00 10.00 []

CCO-298 Bid Item: 001 0-RHB-EFA.298 IERBYS Rehabilitation

CONCO PUMPING

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute

Contractor: CONCO PUMPING

Cement Mason mason Clint Dossa 0.00 0.00 0.00 0.00 D
Cement Mason Huddie Gilberto Robles 0.00 0.00 0.00 0.00 D
Cement Mason Huddie Juan Gurrola 0.00 0.00 0.00 0.00 D
Cement Mason mason Greg Harriss 0.00 0.00 0.00 0.00 D
Cement Mason mason Robert Kirk 0.00 0.00 0.00 0.00 []
Cement Mason super Bob Mezza 0.00 0.00 0.00 0.00 []

CCO-321 Bid Item: 001 0-BDW-EFA.321 IERBYS Building Work

Attachment
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Vibration of the Grout
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 397  Date: 13-Aug-2013  Tuesday

Slump of 9 inches
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